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– Construction ERP  User Manual 

 

 

Project Objective: Construction ERP requires a cloud based computing application to manage their 

entire business process through an agreed process mapping matrix. This application is a multiuser 

system that combines with multi-level approvals within and between department to ensure the 

reporting and managing functions of the company is performed as per the best practices. 

Each module along with their processes are comprehensively represented in the below document. 
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1. Dashboard 

Aim – To View Short View of other modules Data’s like count of Purchases Indent, Purchase Order, 

Project Status and CRM details like no of Site Visit, Completed Site Visit, Follow ups and Sold Sites 

count.  

 

2. Users 

Aim – To gain access to the ERP system every user should undergo this process user 

registration process “USERS”. 

2.1 Users: 

1.1.1. Add User  

 Will allow you to add “Users” from the “EMPLOYEE TABLE”. First Name, Last Name, Email 

address, Department, Designation, and Mobile number will be called from the Employee 

register table for that particular employee.  

 

 User Name and Password should be registered separately for each individual. Password with 

Excellent Strength is recommended for every users accessing the system.  
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1.1.2.  View Users  

Shows the lists of users registered so far with their names, department, designation, 

Username, Password. 

 
 

Viewing each user’s permitted menu authentication,only enabled menu will appear this 

page. Modifying user authentication has to be performed through its channel given in a 

separate menu.  
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2.2 User Authentication 

 

 

Once the user registration is completed, if none of the Menu(s) is/are enabled, User would see an 

empty page when they try to login. Admin User / Any user who ever holds the rights to Manage User 

Authentication can extend the user’s privilege by giving them the right access and control of those 

permitted process. 

 

3. HR 

3.1. Employee 

Registering of Employees. To use of “ERP application; process of registering employees, is 

essential part, only then their names would appear on “Users-> Add Users”. Some of the fields are 

marked required, which needs information to complete registration process.  
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3.2. List Employee 

Entire employee lists are displayed at once. Search filter on the top right of the screen dynamically 

helps user to filer as required; apart of it each column heading has Ascending and Descending 

order list, that can be toggled using the arrows seen at sides of each column. 

 

3.3. Edit Employee                          

  Every registered employee can be edited to certain extend. All fields that are greyed out cannot be 

further changed, from previous entries made. Such greyed out fields are Employee Name first and 

last, Class of employment, Date of Birth, etc. 
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4. Master 

Aim – Masters is brought to existence, to stream line and bring in control over the subsidiary process. 

Many of the processes in the upcoming modules are driven with the built in information as specified 

through the masters. 

4.1. Flat Type Master 

 Flat type master will be drive for which the project type has Flat we have to specify how many floor 

and mention the each floor name. 
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4.2. UOM – Unit of Measurement 

 Unit of measurement will be the drive for many materials how these are Procured from Supplier(s), 

and or sold to Customer(s) and or for even Production.  

 

 Units cannot be edited for any reason, but can be deleted. This again only if the user owns the 

permission to do so. 

 

 Once an UOM has been added to any item, this will hold same till end. Hence end user has to link 

appropriate UOM right at the first time itself. 

 
4.3. Project Master 

 What are the new projects are arrive we have to register first. In this registration perform this 

process. It contains all of the details about that the particular project like project location, site in 

charge , project type like as villa type or flat type.  

 

 Flat Type - > If it is flat type means we have to select which flat type in this project used . It was 

stored in flat type master. The Add Row button is used to add flat name in floor wise. 

 

 Villa Type - > If it is villa type means we don’t have an option for flat type.In same way Add Row 

button is used to add villa or block name in individual villa. 
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4.4. Work Group Master 

In this master is used to define what type work groups are used to construct a building. It is a common 

one. It is used to define works. 
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4.5. Material Master 

 

In this material master is used to register what types of materials should be needed for construction. 

This can be entered by category wise. 

 

 
 

4.6. Contract Type Master 

 

In this master is used to define the contract type . In this the construction work has some kinds of 

works should be done by the contractors like Electrical work done by another company on a contract 

basis.

 

 In this we can give contract category name and add multiple works in a single category. This can be 

validated if same name exists in the same category. It is used to avoid any other illegal process was 

done with this application. 
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4.7. Item Estimating Master 

4.7.1 Add Item 

 

 In this master we have to declare which workgroup activity based on selecting workgroup needs 

what the items are to done a particular work. This items can be categorized as material or labour. 

 

 In this the work group name comes depends upon what are the workgroups does not specify or 

declare the items. That workgroup only comes from this add item page. If we have already 

specified then we can add items means we have to choose edit option in view item estimation page 

and choose edit option. 

 

 If the Item should be material means the category should be filter from material master table. And 

the item name should be display based on the category. If we have to select the item it displays 

unit name also. 

 

 If the Item should be labour means the category should be filter from Contract Type Master table. 

And the item name should be display based on the category. If we have to select the item it 

displays unit name also. 

 

 So we have to specify which materials need to done a particular work. 

 

 
 

 

4.7.2 View Item 

 In this page what are the workgroups already defined a material. It has an edit option to add 

additionally materials for future based on the work. 
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4.8. Supplier Master 

4.8.1 Add Supplier 

 All Suppliers are registered through Supplier Master. For any purchase order to be processed, 

supplier should have been registered already. 
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4.8.2 View Supplier 

     It contains a list of supplier’s details. 

 
 

4.9. Contractor Master 

4.91.2 Add Contractor 

 Add contractor basic details. It also includes in this contractor done, what type of works in our 

master Workgroup basis. It can be selected by a contractor basis. 
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4.9.2 View Contractor 

         In this list of contractor details should be displayed. 

 
 

4.10. Source Master 

4.10.1 Add Source 

 In this master is used to store the source of the customer comes from which way. It is only used in 

CRM module. 
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5. Supplier Material Registration 

5.1. Supplier Material Registration– Aim of the module is to add the materials to the supplier with cost. In 

this which supplier, supplies which material with pricing.  

 

5.1.1 Add Supplier Material 

 In this we can choose the supplier first, then click the download button, it downloads the excel file 

in CSV format. It contains materials list stored in our master. Then enter the pricing in this CSV file, 

after that we have to upload this excel.  

 

 The pricing will be stored in the temporary table in the database and displays it in HTML format. If 

any errors occur in cost field, it shows the red color background in cell. 

 

 
            After uploading CSV file it shows as follow.           
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5.1.2 View Supplier Material 

In a view page listing all the suppliers defined as materials.           

 
6. Contractor Cost Registration 

6.1. Contractor Cost Registration– Aim of the module is to add the cost of the works based on the supplier. 

6.1.1 Add Contractor Cost  

 In this we can choose the contractor first, it displays what are the workgroup registered for the 

particular contractor. Then we have to fix pricing for the particular work. 
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6.1.2 View Contractor Cost 

         In a view page listing all the contractors defined as workgroup cost.           

 
 

7. Project Planning 

7.1. Project Planning – Aim of the module is plan the project in stage wise. It is called as Stage BOQ. 

7.1.1 Add Stage BOQ 

 On this page select a project and select the plot no / house no based on the project stage. Then 

select what are the workgroups are needed for this selected plot. Then save these values.So the 

project work can be planned by in stage wise.          
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7.1.2 View Stage BOQ 

           On this page shows what are the projects should be planned in stage wise. 

 
8. Project Estimation 

8.1. Item Estimation – Aim of the module is after the project planning we can estimate the item quantity for 

the particular project.  

8.1.1 Add Item Quantity 

 On this page select a project and select the Stage BOQ based on the project. It displays what are 

the workgroups declared for the selected project and Stage BOQ. It can be material or labour. We 

can enter how much amount of items to be needed to complete the particular project in particular 

stage. 
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8.1.2 View Estimated Projects 

           On this page listing what are the projects should be done the item estimation. 

 

 
 

8.2. Cost Estimation – Aim of the module is after item Estimation we can estimate the cost for the particular 

project based on the supplier and contractor cost.  

8.2.1 Add Stage BOQ Cost 

 On this page select a project and select the Stage BOQ based on the project. It displays what are 

the workgroups declared for the selected project and Stage BOQ.  

 It can be shows what are the material and labour needed and its estimated quantity. Then the cost 

can be declared as based on the supplier and contractor.  

 In this the supplier displayed based on the supplier material registration and contractor should be 

displayed on the contractor registration.  

 In Yellow color shows a high cost and green color shows a low cost. It also applied in select box 

contractor and supplier. The total cost will be displayed in last of the page.  

 It is the overall cost of the particular stage in a particular page. 
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8.2.2 View Cost Estimated Projects 

           On this page listing what are the projects should be done the cost estimation. 

 
 

8.3. Quantity Amendment – Aim of the module is we can add the extra material without the estimation 

quantity.  

8.3.1 Change Material Quantity 

 On this page select a project and select the Stage BOQ based on the project. In project and stage 

BOQ display based on the stock issuance in which project consist of a progress status. In this we will 

add the extra material based on the workgroup and work. 
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8.3.2 Changed Material Quantity 

 On this page listing what are the projects to be included in the Quantity Amendment. In view 

button shows the Stage BOQ value based on the specific project. 
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8.3.3 Changed Material Quantity 

           On this page edit amended quantity material in particular stage BOQ. 
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9. Purchase Management 

9.1. Purchase Request – In this the purchase request is raised from the purchase department based on the 

particular work in the workgroup in selected Stage BOQ.  

9.1.1 Add Purchase Request 

 On this page, select a project and select the Stage BOQ based on the project. It displays what are 

the workgroups declared for the selected project and Stage BOQ.  

 We can choose a particular workgroup and particular work. After that materials should be 

displayed on the work based.  

 We can select material and rise how much quantity of material should be needed for complete this 

particular stage. It can display the balance quantity based on the item estimation quantity.  

 When the balance quantity reach the value should be “0” means then the purchase request should 

not be allowed for the particular work.  

          

 
 In this another way we have to lock the purchase request in particular work based on the work in 

progress. When the particular workgroup reached the 100% of the work completed the purchase 

request does not allow purchasing a material for the particular Workgroup. 

  If we have to already raise the purchase request in the same material in the same project 

workgroup it shows an alert message for “Purchase Request Already Created for This Item”. 

 

9.1.2 View Purchase Request 

 On this page listing what are the projects should be requested for the purchase requested.  

 It contains one column Status. It is a two status, such as Pending and Approval. If it is pending 

means it goes to the Approval stage.  

 Then the request got approval means it will go to allow the purchase indent based on the purchase 

request ID. 
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9.1.3 Purchase Request Approval 

 On this shows what are the materials should be requested for the particular project in a particular 

work. In this the approval option only shows in which person have an authentication to approve a 

purchase request. Then this persons only can take approve a particular purchase request. 

 
9.2. Purchase Indent – In this the purchase indent was raised from the purchase department based on the 

Purchase Request ID.  

9.2.1 Add Purchase Indent 

 On this page, select a Purchase Request ID. It displays details about the Purchase Request ID. We 

can click ADD Row Button it displays what are the materials should be defined in the given 

Purchase Request.  

 It can display the balance quantity based on the item estimation quantity. When the balance 

quantity reach the value should be “0” means then the purchase indent should not be allowed for 

the particular Purchase Request ID.  



26 
 

 In this we can modify the supplier and supplier cost based on the material. In this supplier cost 

should be automatically updated on supplier.     

      
9.2.2 View Purchase Indent 

 On this page listing what are the projects should be requested for the Purchase Indent. It contains 

one column Status. It is a four  status, such as Pending, Verify, Refer Back, Reject and Approval.  

        
 

9.2.3 Purchase Indent Status 

 On this shows what are the materials should be requested for the particular project in a particular 

work based on the Purchase Request ID. In this the Verify, Refer Back, Reject and Approval option 

only shows in which person who have an authentication to this action on purchase request.  

 

 Verify  It is the next step of the Pending status. In this status consist of Verify, Refer Back 

and Reject.  
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 Refer Back  In this is allow to change the supplier based on their needs such us cost 

difference or any other needs. 

 

 Reject In this is used to cancel the particular Purchase Indent. If we have to reject this 

Purchase Indent means it does not reflect to the next process. 

 

 Approval  It is the next step of the Verification. In this step also allows to Refer back Option 

and Reject option should be same as verification. 

 

 

 

 
 

 

9.3. Purchase Order – In this the purchase indent was raised from the purchase department based on the 

Purchase Request ID.  

9.3.1 Add Purchase Order 

 On this page, select a Project and stage BOQ. It displays what are the Purchase Indent should be 

available for the selected project in PI Approval status. We can select the particular PI and give the 

delivery date and click Add Row Button. We will choose the materials should be defined in the 

given Purchase Indent.  
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 It can display the balance Indent quantity based on the Purchase Indent. When the balance 

quantity reached the quantity should be “0” means then the purchase order should not be allowed 

for the particular Purchase Indent ID. In this each line item have a Discount and Tax Percentage. It 

can be given by the supplier based on the material.  

 

 In this Purchase order we can give Freight Charges, Loading and Unloading and other charges. We 

can calculate the overall tax amount and discount amount. 

          

 
 

9.3.2 View Purchase Order 

 On this page listing what are the projects should be raised for the Purchase Order based on the 

Purchase Indent. It shows the purchase order in PDF format.  
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10. Work Management 

10.1. Work Order Request – In this the work order request is raised from authenticated department based 

on the particular work in the workgroup in selected in Stage BOQ .  

10.1.1 Add Work Order Request 

 On this page, select a project and select the Stage BOQ based on the project. It displays what are 

the workgroups declared for the selected project and Stage BOQ. We can choose a particular 

workgroup and particular work.  

 After that description of the work should be displayed on the work based. We can select 

description. It can display the Unit Of Measurement and Estimated Sft. 

 It should be added at only one time. 
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10.1.2 View Work Order Request 

 On this page listing what are the projects should be requested for the work order requests. It 

contains one column Status. It is a two status, such as Pending and Approval. 

  If it is pending means it goes to the Approval stage. Then the request got approval means it will go 

to allow the work indent based on the work order request ID.        

   
10.1.3 Work Order Request Approval 

 On this shows what are the works should be requested for the particular project in a particular 

workgroup. In this the approval option only shows in which person have an authentication to 

approve a work order request. Then this persons only can take approve a particular work order 

request. 

 
10.2. Work Indent – In this the work indent was raised from authenticated department based on the Work 

Order Request ID.  

10.2.1 Add Work Indent 

 On this page, select a Work Order Request ID. It displays details about the Work Order Request ID. 

We can click ADD Row Button it displays what are the works should be defined in the given Work 

Order Request.  



31 
 

 In this step we can modify the contractor based on their cost or any other requirements.  

 In this we can change the cost of the particular contractor in particular work it can be automatically 

updated on the contractor cost. 

          

 
 

10.2.2 View Work Indent 

 On this page listing what are the projects should be requested for the Work Indent. It contains one 

column Status. It is a four status, such as Pending, Verify, Refer Back, Reject and Approval.  

        
10.2.3 Work Indent Status 

 On this shows what are the works should be requested for the particular project in a particular 

work based on the Work Order Request ID. In this the Verify, Refer Back, Reject and Approval 

option only shows in which person who have an authentication do this action on work order 

request.  
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 Verify  It is the next step of the Pending status. In this status consist of Verify, Refer Back and 

Reject.  

 

 Refer Back  In this is allow to change the supplier based on their needs such us cost difference or 

any other needs. 

 

 Reject In this is used to cancel the particular Work Indent. If we have to reject this Work Indent 

means it does not reflect to the next process. 

 

 Approval  It is the next step of the Verification. In this step also allows to Refer back Option and 

Reject option should be same as verification. In this work indent has been approved it should be 

goes to create work order. 

 
 

10.3. Work Order 

10.3.1 Add Work Order 

 On this page, select a Project and stage BOQ. It displays what are the Work Indent should be 

available for the selected project in WI Approval status. We can select the particular WI and click 

Add Row Button. We will choose the work should be defined in the given Work Indent.  

 In this each line item have a Tax Percentage. It can be given to the contractor based on the work.  
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10.3.2 View Work Order 

 On this page listing what are the projects should be raised for the Work Order based on the Work 

Indent. It shows the work order in PDF format. In this page beginning of work order it will shows 

“Open” status. In which time the work should be completed based on the work in progress status it 

will be go to “Close” status. 
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11.  Stores Management 

11.1. MRN – Material Received Note. In this module we can add the material to the stock based on the 

purchase order or stock transfer.  

11.1.1 Add MRN 

 On this page, select the Purchase Order No or Stock Transfer No. We can give Invoice No, DC No 

and their details. If we can click Add Row Button it should display the material based on the 

purchase order no or stock transfer no. 

 In this each line item have an Order Quantity, Total Balance Quantity, Received Quantity, 

 Accept Quantity, Balance Quantity. 

 In Order Quantity how much amount of material ordered based on the purchase order. 

 In Total Accepted Quantity, how much quantity should be already received for the same purchase 

order. 

 In Total Balance Quantity, in which amount of material would be received for the same purchase 

order. 

 In Received Quantity, at the time of material receiving how much amount of material should be 

received in this MRN. 

 In Accept Quantity, how much material should be an acceptable one.  

 In Balance Quantity, how many balanced to be needed for this particular purchase order. 

Balance Quantity=Order Quantity-Accept Quantity 

 

       
11.1.2 View MRN 

 On this page listing what are the projects should be received based on the Purchase Order. It shows 

the MRN in PDF format when the material should be approved. It is a three status, such as Pending, 

Verify and Approval.  

 If it is pending means it goes to the Verification Stage. After the verification the MRN goes to 

Approval Stage. If the MRN gets approval means then only the material should be added to the 

stock and generate a MRN PDF. If it can be cancelled means it does not added to the stock. 
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11.1.3 MRN Approval 

 If it is pending means it goes to the Verification Stage. After the verification the MRN goes to 

Approval Stage. If the MRN gets approval means then only the material should be added to the 

stock and generate a MRN PDF. If it can be cancelled means it does not added to the stock. 

 
11.2. Stock Issuance –In this module the stock can be issued based on the project estimation.  

11.2.1 Add Stock Issuance 

 On this page, select the project, stage BOQ, Workgroup, Workgroup activity. If we can click Add 

Row Button it should display the material based on the MRN. 

 In this each line item have an Available Quantity, Required Quantity, Issuing Quantity, 

 Balance Available Quantity, To Whom. 

 In Available Quantity, how much amount of material should be available on the Stock based on the 

Project Stage BOQ. 

 In Required Quantity, how much amount of balance quantity would be needed to complete the 

stage. 

 In Issuing Quantity, at the time of material issue how much amount of material should be 

dispatched in this Stock Issuance. 

 In Balance Quantity, how much amount of material should be needed to complete this Stage.  

 To Whom, This material is issued by which employee. 

Balance Quantity=Available Quantity-Issuing Quantity 
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11.2.2 View Stock Issuance 

 On this page listing what are the projects should be received the materials. It shows the Stock 

Issuance No. It is a four status, such as Pending, Verify and Approval.  

 

 

 
 

11.2.3 Stock Issuance Approval 

 If it is pending means it goes to the Verification Stage. After the verification the Stock Issuance goes 

to Approval Stage. If the Stock Issuance gets approval means then only the material should be 

issued and deplete the stock. If it can be cancelled means it does not deplete the stock. 

 

 In Stock Issuance gets approval means that particular project has to be open in work progress 

stage. Now the work in progress should be calculated. 
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12. Project Status 

12.1. Daily Work Progress – In this module we can update the process based on the completion of the 

project.  

12.1.1 View Work Progress 

 On this page listing what are the projects should be starts the process of the construction. We can 

click View BOQ button it goes to the view page of the Stage BOQ based on the project. 

 
12.1.2 View BOQ Work Progress 

 On this page listing what are the stage in the particular project and how much amount of the 

process should be completed for that particular stage. Then click “View Work Group Status” it go to 

status updated page on a particular stage work groups. 
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12.1.3 Add Work Progress 

 On this page listing what are the Work Groups in a particular Stage BOQ and what are the works in 

the particular workgroup. In this we have to consider two buttons such as Update and Submit. In 

Update button is performed as the edit option and Submit button is performed to add particular 

task percentage. 

 If the process should be 100 % completed means the purchase order, stock issuance about the 

particular work will be stopped. 

 

  
13. Stock Transfer 

13.1. Stock Transfer - In this module we can transfer a stock from one project or one stage to another 

project or same project stage.  

13.1.1 Add Stock Transfer 

 On this page, we have to select the Source and Destination. In source the material is transferred 

from which project, which stage and which workgroup activity. In destination, which project stage 

need a material to complete the process if any urgency. So we can use stock transfer.  

 In material display only if it can be available. Otherwise it does not display. 

 It consists of Stock Quantity, Transfer Quantity, Balance Quantity. 

 In stock Quantity shows a available stock in the source project. 

 In Transfer Quantity, how much amount of quantity we need to transfer from particular material. 

 In Balance Quantity, after the stock transfer how many quantity of the material should be available 

in the source project. 



39 
 

 
13.1.2 View Stock Transfer 

 On this page listing the source and destination of the project details. It is four status, such as 

Pending, Verify, Approval and Rejected status. 

 In this stock transfer was received from the MRN of the destination project. 

 After the material comes to destination project means it also transfer to the source project in the 

given amount of material.  
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13.1.3 Approve Stock Transfer 

 On this we have to verify and approve the particular stock transfer. In this stock transfer we have to 

reject means it does not affect to the source and destination of the project.  

 

 
            After approval it goes to MRN in destination project. 
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14. Reports 

14.1. Purchase Report - In this module we can take a report based on the purchase material.  

14.1.1 View purchase Report 

 On this we have to give Project, House No/ Plot No, Supplier or Contractor Name. These fields are 

optional. In this report we have to take some amount of time or period. In this from and to date are 

mandatory fields. After the submit we have to download the purchase report in excel format. 

 In this report is based on the purchase order and work order. 
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14.2. Project Unit Report - In this module we can take a report based on the project unit (Plot No / House 

No).  

14.2.1 View Project Unit Report 

 On this we have to give Project, House No/ Plot No. These fields are mandatory. After submit we 

have to download the project unit report in excel format. It consists of two parts such as planning 

and actual. In plan is based on estimation and actual is calculated based on the purchase and work 

order management. 

        
14.3. Project Report - In this module we can take a report based on the.  

14.3.1 View Project Report 

 On this we have to give Project. This is mandatory field. After submit we have to download the 

project report in excel format. It consists of two parts such as Project Planned Cost and Project 

Expanded Cost. In Planned Cost is based on estimation and Expanded Cost is calculated based on 

the purchase and work order management in selected project. 
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14.4. Stock Report - In this module we can take a report by giving project, house no / plot no and which date 

that the report should be needed.  

14.4.1 View Stock Report 

 On this we have to give Project, House No/ Plot No  and which date we have to take a report. This 

is not a mandatory field. After submit we have to download the available stock report in excel 

format. It displays opening stock and closing stock of the particular date with price of the particular 

project available stock materials. 

 

 

14.5. CRM Report - In this module we can take a report by giving the status of the CRM.  

14.5.1 View CRM Report 

 On this we have to give status such as Not Interested, Follow up, Site Visit, Sold. This is a 

mandatory field. After submit we have to download the CRM report in excel format based on the 

status. 
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15. Stock 

15.1. Stock Availability - In this module we can take a report by giving project, house no / plot no and which 

date that the report should be needed.  

15.1.1 Check Availability 

 On this we have to give Project, House No/ Plot No  and which date we have to take a report. This 

is not a mandatory field. After submit we have to download the available stock report in excel 

format. It displays opening stock and closing stock of the particular date with price of the particular 

project available stock materials. 

 

 

16. CRM 

16.1. Customer Registration - In this module we can take a report by giving project, house no / plot no and 

which date that the report should be needed.  

16.1.1 Add Customer 

 On this we have to enter the customer details. In this page we have to use source master to giving 

by customer comes from which source. 
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16.1.2 View Customer 

 In this page we have to listing registered customer list. It can be filtered by date option.  

  
16.1.2 Edit Customer 

 In this page we have to display customer details. If the status should be follow up means it will 

displays follow up button . If the status should be Sold means it will displays Payment button. 

 
Follow up update page. 
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 In the above page we have to select a status sold status means it can be go to the following 

payment page. 

 
 

 In this page we have to select a project and select which plot or house they have to buy. After 

selecting this it can be displays estimation cost of the project.  

 In this another option in project cost declared based on the customer. And Paid amount, balance 

amount should be given. Balance amount will be reached to “0” means you will not give next due 

date. Otherwise you can give next due date. After the payment the PDF can be generated for the 

particular payment. 

 In the due payment page displayed as follows. 
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17. Pricing Comparison 

17.1. Pricing Comparison - In this module compare price in supplier based on the supplier material.  

17.1.1 View Pricing Comparison 

 In this page we have to select a material and supplier in the matrix format. In Yellow color displays 

low cost compared to other supplier. I can be download in excel format. Material can be display in 

column wise and supplier display in row wise. 

 

18. M-Book 

18.1. M-Book - In this module used to our reference purpose.  

18.1.1 Add M-Book 

 In this page we have to select a project name and stage BOQ. In this project name and stage BOQ 

display based on the work order management. 
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18.1.2 View M-Book 

 In this page listing what are the projects should be created to M-Book. In view option shows the 

details of the particular M-Book. 

 

 


